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Background 
This presentation contains general update information on FGDC business 
activities. A list of the other agenda topics with references to their associated 
materials is also included.  This presentation is intended as a read-ahead with only 
highlights of some of these activities being presented during the meeting. 
Questions on the included topics or content can be posed during the FGDC 
Business Update during the meetings. 

 

It is the responsibility of the attendees to review the material prior to the meeting, 
as per CG standard operating procedures. 

 

The general organization of the information is: 

CG Agenda Items - Items on the Coordination Group (CG) agenda with 
references to any read-ahead materials 

FGDC Committee Meeting Summaries 

FGDC Business Update - Current FGDC initiatives/activities 
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CG Agenda Items 

National Digital Orthoimagery Subcommittee Report 
Contact: Shirley Hall, USDA, shirley.hall@wdc.usda.gov 
Read ahead: pending 

Marine and Coastal Spatial Data Report 
 Contact: Tony LaVoi, NOAA, tony.lavoi@noaa.gov 

 Read ahead: pending 

The Geospatial Platform Update 
 Contact: Jim Irvine, Program Manager, ArdentMC Inc. 

 Read ahead:  Geospatial Platform Report 

Evaluation of NGDA and NSDI Plans 
 Contact: Ivan DeLoatch, FGDC, ideloatch@usgs.gov 

 Read ahead:  Evaluation of the NSDI Strategic Plan, and the NGDA Management Plan 

Other Agency Announcements  
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Committee’s Decisions Summary 

Steering Committee: 
 The meeting scheduled for March 24th has been 

rescheduled for Friday, April 8th, at the South Interior 
Auditorium from 10: 00 a.m. to 12:00 p.m.   

 Agenda is in development 
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Contact: Lucia Foulkes, FGDC OS, 

lfoulkes@usgs.gov  



National Geospatial Advisory Committee (NGAC) 

NGAC Paper: “The Changing 

Geospatial Landscape – A Second 

Look” adopted by NGAC 

Follow-up to 2008 NGAC Changing 

Landscape paper 

Describes recent and coming changes 

to technology, industry, usage 

Help to generate ideas for 2016 

activities, transition papers, NSDI 

strategic plan, etc.  

Paper posted at:  

https://www.fgdc.gov/ngac/meetings/de

cember-2015/the-changing-geospatial-

landscape-second-look.pdf 
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Contact: John Mahoney, FGDC OS, 

jmahoney@usgs.gov 
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National Geospatial Advisory Committee (NGAC) 

Appointments: 

NGAC Leadership Appointments (January 2016) 
 Chair:  Julie Sweetkind-Singer, Stanford University 

 Vice-Chair:  Keith Masback, U.S. Geospatial Intelligence Foundation 

NGAC Membership Appointments (February 2016) 
 14 new & reappointed members 

 Approved by DOI, announcement pending 

NGAC Charter: 

Renewed NGAC Charter approved by Secretary of 

Interior (January 2016) 

 Charter must be renewed every 2 years. No significant changes. 
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Contact: John Mahoney, FGDC OS, 

jmahoney@usgs.gov 



National Geospatial Advisory Committee (NGAC) 

2016 FGDC Guidance to NGAC 

Guidance based upon inputs from FGDC leadership, 

FGDC agencies, and NGAC leadership and members. 

Draft Guidance Topics:  

 NSDI Strategic Plan Framework 

 Feedback on current NSDI strategic plan/NGDA plan 

 Input on strategic opportunities to promote NSDI sustainability and 
continuity 

 Outreach to organizations represented on the NGAC  

 Transition Recommendations 

 FGDC Standards Activities 

 Landsat Advisory Group 

 Ongoing Activities (GeoPlatform, Nat. Address Database, etc.) 

Guidance to be completed Feb. 2016 
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Contact: John Mahoney, FGDC OS, 

jmahoney@usgs.gov 



National Geospatial Advisory Committee (NGAC) 

Tentative NGAC Meeting Dates: 

 

 April 6-7 (Washington, DC) 

 June 14-15 (Washington, DC) 

 Sept 27-28 (Shepherdstown, WV) 

 December Webinar Meeting (date TBD) 
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Contact: John Mahoney, FGDC OS, 

jmahoney@usgs.gov 



Coordination Group Charter  

The CG voted on January 22 to approve the 
new version of its Charter.  

The new version of the CG Charter pending 
Steering Committee approval is available 
at  http://www.fgdc.gov/participation/coordination-

group/draft-fgdc-cg-charter-revised-20160112.pdf 
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Coordination Group Meeting Dates 
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 2016 CG Meeting Calendar available on FGDC website 
 February 9, 2015 

 March 8, 2015 

 April 12, 2015 

 May 10, 2015 

 June 7, 2015 

 July 12, 2015 

 August 9, 2015 

 September 13, 2015 

 October 11, 2015 

 November 8, 2015 

 December 13 , 2015 

 
 

  

Contact: Lucia Foulkes, FGDC OS, lfoulkes@usgs.gov 



FGDC Business Update 
 
2014 GAO Engagement 
NGDA Management Plan Activities 
NSDI Strategic Plan Update 
2015 FGDC Annual Report 
Doug D. Nebert NSDI Champion of the Year Award 
Coordination Group Charter 
FGDC Standards Update 
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2014 GAO Engagement – Actions Status 
UPDATE: The link to the 2015 NSDI Strategic Plan FY 2015 Status Report 
was shared with the GAO.     http://www.fgdc.gov/nsdi-plan/index_html 
 
Four recommendations to FGDC - GAO report March 2015 (GAO-15-19) 

Correct search function on Geospatial Platform and monitor regularly 

 Technical, and catalog record content improvements: on-going 

Regular collection of Geospatial Platform performance measures with reports to 
Steering Committee 

 Metrics and dashboards being designed and developed 

Create address data theme and associated subcommittees and working groups to 
further a national address database 

 Pilots being led by DOT and the Census Bureau continue 

NDOP to reassess the feasibility of the Imagery for the Nation initiative, identify 
discrete steps that could be taken to further a national imagery program for all 
levels of government 

 Initial assessment provided to SC and CG in September 

 Co-leadership of the Imagery theme and changes in the subcommittee 
structure to include satellite expertise in discussion 
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National Geospatial Data Asset (NGDA) 
Management Plan 
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February 9, 2016 

Coordination Group Meeting 

 



NGDA Management Plan - Current Activities 

Analyzing results of NGDA Lifecycle Maturity Assessment 
 Follow up session on Feb. 18 

Final Dataset and Theme Summary reports shared with Theme Leads and 
Dataset Managers at Jan meeting 
 Theme Leads socializing with agencies 
 Reports will be posted internally by end of Feb. 

LMA Performance Dashboard 
 Updates will be included in                                                            

GeoPlatform.gov Release 3                                                                                 
or in future releases 
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Contact LMA Help Desk for Questions: 
NGDA_LMA_help@fgdc.gov 

mailto:NGDA_LMA_help@fgdc.gov


NGDA Management Plan - Current Activities 

NGDA Web Services and Metadata Project 
 Goal: Provide reliable web services with quality metadata to improve the 

GeoPlatform experience for all NGDA Datasets by 2016 
 Completed - Phase 1: Initial spreadsheet of NGDA web services and metadata 

information 
 In work - Phase 2: Assessing spreadsheet and developing activity plan to work with 

Theme Leads and Dataset Managers to meet goal 

Proposed Change to Biota Theme –  
 Presented at Dec. 9 CG and Jan. 21 NGDA Theme Lead meetings 
 Marcia McNiff (mmcniff@usgs.gov) collecting comments until Feb. 12 

Theme Strategic Plans 
 Plans are due June 30, 2016 

Theme Lead Meeting  
 February 25, 1 to 3 pm, Esri FedGIS Conference, Theater 306 
 Facilitated discussion - NGDA Management Plan Evaluation Project 
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mailto:mmcniff@usgs.gov


January NGDA Inventory Updates 

Theme Lead Changes 

 Geodetic Control Theme Lead 

 Neil Weston on detail  - Yan Wang (yan.wang@noaa.gov) acting Theme Lead 

 Water – Inland Theme 

 Bill Wilen retired – Mitch Bergeson (Mitch_Bergeson@fws.gov) iacting Theme Lead 

Dataset Manger Changes 
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NGDA Dataset NGDA Theme Change 

National Hydrography Dataset Water – Inland 
Jeff Simley retired - Stephen Aichele, 
acting (saichele@usgs.gov)  

Omernik's Level III Ecoregions Of The 
Conterminous United States 

Biota 
Marc Weber replaced by Randy 
Comeleo (Comeleo.Randy@epa.gov) 

mailto:yan.wang@noaa.gov
mailto:saichele@usgs.gov
mailto:Comeleo.Randy@epa.gov


Points of Contact and Links 
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What Who 

Dataset/Service Registration in 
GeoPlatform.gov/Data.gov Catalog 

Gita Urban-Mathieux, burbanma@usgs.gov; 
Jen Carlino, jcarlino@usgs.gov 

Geoplatform.gov – Login registration 
and NGDA Community and Theme Lead 
Collaboration pages 

Gita Urban-Mathieux (Federal Sponsor), 
burbanma@usgs.gov; 
GeoPlatform Service Desk, 
servicedesk@geoplatform.us  

Geoplatform.gov – Theme Community pages 

Managed by Theme Leads 
Support - GeoPlatform Service Desk, 
servicedesk@geoplatform.us  

NGDA Lifecycle Maturity Assessment (LMA), 
including Dashboard and Reports 

NGDA LMA Help Desk, 
NGDA_LMA_help@fgdc.gov 

NGDA Community Links 

Public Site https://www.geoplatform.gov/A-16-NGDA-Theme-Community 

Private Site – 
login required 

https://www.geoplatform.gov/theme-lead/theme-lead-home 

mailto:burbanma@usgs.gov
mailto:jcalino@usgs.gov
mailto:burbanma@usgs.gov
mailto:servicedesk@geoplatform.us
mailto:servicedesk@geoplatform.us
mailto:NGDA_LMA_help@fgdc.gov


Dataset Report 

Overall 26 comments & 

       6 people   

 Content/Input  

 Formatting 

 General Questions/Feedback 

General information  

 Title 

 Points of Contact 

 Metadata links 

LimeSurvey LMA output  

 19 Questions with maturity 

 Justification Comments  

 Attachments 
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Theme Summary Report 
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Overall 47 comments & 
14 people   

 Content/Input  
 Formatting 
 General 

Questions/Feedback 
General information 
 Theme Lead 
 Submission Status 

Maturity Status Overview 
 Each Dataset 

maturity in pie chart 
LMA questions in bar 
chart 
 # of Datasets at each 

level in Stages 
Dashboard Summary 
 Table displays 

maturity for each 
dataset in Theme 

 
 



NGDA Management Plan Activities- Coordination Group Tasks 

As the plan progresses additional tasks may be added. 

Table does not include tasks where the CG is only providing a support role to the task. 
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Action from the NGDA Management Plan Tasks Responsibility Task Status 

Action 1A.1: Develop a Process for Selecting and 
Maintaining Executive NGDA Theme Champions, NGDA 
Theme Leads, and NGDA Dataset Managers 

Review process to replace/update Theme Lead Agency, 
Executive Theme Champions, Theme Leads, Dataset 
Managers 

Coordination Group Complete 10/3/14 

Action 1B.3:Develop an Approval Process for 
Nomination/Removal of NGDA Datasets within the A–16 
NGDA Portfolio 

Coordination Group approval vote Coordination Group Complete 3/30/15 

Action 1D.1: Develop NGDA Dataset Maturity Annual 
Assessment Survey and Tool 

Coordination Group approval vote Coordination Group Complete 12/22/14 

Action 1D.2: Develop NGDA Dataset Report Template 
and Tool 

Coordination Group review and comment - LMA reports 
(Dataset and Theme Summary) and Dashboard 

Coordination Group Complete 11/20/15 

Action 1D.3: Develop NGDA Theme Administrative 
Maturity Assessment Survey and Tool 

Review of Theme Summary report Coordination Group Complete 11/20/15 

Coordination Group review and comment, work with 
Theme Leads to discuss comments if needed 

Coordination Group 
Not started - review 

updated version 

Coordination Group approval vote Coordination Group Not started 

Action 1D.4: Develop Support Theme Strategic Plan 
Template and Tool 

Coordination Group review template draft Coordination Group Complete 4/10/15 

Coordination Group approval vote Coordination Group Complete 7/24/15 

Action 1D.5: Develop Annual Theme Report Template 
and Tool 

Coordination Group review and comment on Theme 
Summary  Report which is a first prototype of the Annual 
NGDA Theme Report 

Coordination Group Complete 11/20/15 

Coordination Group review and comment – Will reports 
created with the  template meet their needs? 

Not started 

As of February 2, 2016 



NGDA Management Plan Activities- CG Tasks continued 

As the plan progresses additional tasks may be added. 

Table does not include tasks where the CG is only providing a support role to the task. 
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Action from the NGDA Management Plan Tasks Responsibility Task Status 

Action 1D.6: Develop NGDA Services/Applications 
Investment Report Template, Tool, and Report 

Coordination Group approval vote Coordination Group Not started 

Action 1D.7: Develop NGDA Portfolio Summary Report 
Template and Tool 

Coordination Group review and comment - Does report 
meet their needs? 

Coordination Group Not started 

Action 1E.1: Review/Revise the Definition of Geospatial 
Investment and Budget Reporting Codes 

Request for information, links, docs related the authorizing 
legislation language that may provide definitions related to 
geospatial activities 

Coordination Group Complete 6/5/15 

As of February 2, 2016 



22 
As of February 2, 2016 



NGDA Management Plan Actions 

Action from the NGDA Management Plan 
NDSI SP 

Task 
Start Date   

Completion 
Date 

Responsibility Progress 

Action 2C.3: Establish and Maintain Coordination Mechanism 
across NGDA Themes  

n/a FY13 Q2 FY14 Q2  Theme Lead Complete 5/13/14 

Action 1B.1: Identify Initial Baseline of NGDA Datasets   2.1.1.1 FY12 Q1 FY14 Q3 Theme Lead Complete 7/2/14 

Action 1C.1: Activate NGDA Theme Lead Collaboration 
Community on Geoplatform.gov 

n/a FY13 Q2 FY14 Q3  GeoPlatform Team 
Complete 
4/23/2014 

Action 2C.1: Manage and Maintain Content for each NGDA 
Theme Public Website on GeoPlatform.gov 

n/a FY14 Q2 FY14 Q3 Theme Lead 
Complete  
9/3/2014 

Action 1A.1: Develop a Process for Selecting and Maintaining 
Executive NGDA Theme Champions, NGDA Theme Leads, and 
NGDA Dataset Managers  

2.1.2.1 FY12 Q1 FY14 Q4 Theme Lead Agency  
Complete 
10/3/2014 

Action 1B.3: Develop an Approval Process for 
Nomination/Removal of NGDA Datasets within the A–16 
NGDA Portfolio  

n/a FY14 Q3 FY15 Q2* 
NGDA Theme Leads & 
Dataset Managers, CG, 

SteerCom 
Complete 4/14/15 

Action 1C.2: Develop A–16 Theme Collaboration Community 
for Templates and Tools on GeoPlatform.gov 

n/a FY13 Q4 FY16 Q3 

GeoPlatform Team; 
Theme Leads with 

support from Dataset 
Managers  

Complete 4/20/15 

Action 1D.1: Develop NGDA Dataset Maturity Annual 
Assessment Survey and Tool  

2.1.4.1 FY13 Q2 FY15 Q3* 
Dataset Managers, 

Theme Leads, 
GeoPlatform Team 

Complete 5/26/15 

Action 1B.2: Register Baseline NGDA Datasets and Services 
Metadata on the GeoPlatform.gov/Data.gov Catalog with 
Appropriate NGDA and Theme “tags” 

n/a FY12 Q1 FY15 Q2* 
NGDA Dataset Managers, 

NGDA Theme Leads, 
GeoPlatform.gov Team 

Complete 7/16/15 

Action 1D.4: Develop NGDA Strategic Theme Plan Template 
and Tool 

2.1.4.4 FY14 Q4 FY15 Q3* 
NGDA Theme Leads, 

GeoPlatform.gov Team 
 

Complete 8/13/15 
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Completed Actions 

*Completion date realigned from the NGDA MP 



NGDA Management Plan Actions 

Action from the NGDA Management Plan 
NDSI SP 

Task 
Start Date   

Completion 
Date 

Responsibility Progress 

Action 2A.1: Complete and Submit NGDA Dataset Maturity 
Annual Assessment 

2.1.1.2 FY15 Q1 FY15 Q4* NGDA Dataset Managers 
Complete 

10/30/2015 
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Completed Actions 

*Completion date realigned from the NGDA MP 



NGDA Management Plan Actions 
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Action from the NGDA Management Plan 
NDSI SP 

Task 
Start Date 

Completion 
Date 

Status/Notes 
Driver for 

Realignment of 
Dates 

Responsibility 

Action 1D.2: Develop NGDA Dataset Report Template 
and Tool  

2.1.4.2 FY14 Q3 FY16  Q1* 

Finalizing Dataset  and 
Theme Summary 
Report from LMA 
survey. 

Completion of initial 
baseline 
assessments (Action 
2A.1) 

NGDA Theme 
Leads, NGDA 
Dataset Managers, 
GeoPlatform.gov 
Team 

Action 1D.3: Develop NGDA Theme Administrative 
Maturity Annual Assessment Survey and Tool  

2.1.4.3 FY14 Q1 FY16 Q1* 
Draft  Survey doc 
complete. Assessing 
next steps. 

Completion of initial 
baseline assessments 
(Action 2A.1) 

NGDA Theme 
Leads, 
GeoPlatform.gov 
Team 

Action 1D.5: Develop Annual NGDA Theme Report 
Template and Tool  

2.1.4.5 FY14 Q4 FY16 Q2* 

Theme Summary 
report is a first 
prototype of the 
Annual NGDA Theme 
Report 

Need to have Theme 
Assessment and 
Dataset Maturity 
Assessments 
complete 

NGDA Theme 
Leads, 
GeoPlatform.gov 
Team 

Action 1D.6: Develop NGDA Services and (or) 
Applications Investment Report Template, Tool, and 
Report 

2.1.4.6 FY15 Q3 FY16 Q2    n/a 

GeoPlatform.gov 
Team, Executive 
NGDA Theme 
Champions, NGDA 
Theme Leads 

Action 1D.7: Develop NGDA Portfolio Summary Report 
Template and Tool 

2.1.4.7 FY15 Q3 FY16 Q3    n/a 

GeoPlatform.gov 
Team, FGDC 
Steering 
Committee, 
Executive NGDA 
Theme Champions, 
NGDA Theme Leads 

*Completion date realigned from the NGDA MP 



NGDA Management Plan Actions 

 

26 

Action from the NGDA Management Plan 
NDSI SP 

Task 
Start Date 

Completi
on Date 

Status/Notes 
Driver for 

Realignment of 
Dates 

Responsibility 

Action 1E.1: Review/Revise the Definition of 
Geospatial Investment and Budget Reporting 
Codes 

2.1.3.1 FY14 Q3 FY16 Q2* 

In progress. Geo 
Investment 
Definitions doc 
complete. See Action 
1E.2 

Interagency Team 
established end of 
FY15 Q1 

FGDC Steering 
Committee, OMB 

Action 1E.2 Apply the Geospatial Investment 
Definition and Budget Reporting Codes  

2.1.3.2 FY15 Q2 FY16 Q4 

Nov 19 ExCom agreed 
on next steps and to 
incorporate Geo 
Investment 
Definitions into GIRA 

  

OMB, Theme Lead 
Agency(s) with 
support from FGDC 
Steering Committee 

Action 2A.2: Complete and Submit NGDA Theme 
Administrative Maturity Annual Assessment 

2.1.1.3 FY15 Q1 FY16 Q2* 

Theme Administrative 
Maturity Assessment 
Survey in work 
 

Team focusing on 
NGDA Dataset 
Maturity Annual 
Assessment and 
development of 
Theme 
Administrative 
Maturity 
Assessment 

NGDA Theme Leads 

Action 2B.1: Complete and Submit NGDA Strategic 
Theme Plan 

n/a FY15 Q3 FY16 Q3 

Transportation and 
Geodetic Control 
Theme Strategic Plans 
complete  

 n/a 

NGDA Theme Leads 
with support from 
NGDA Dataset 
Managers, 
Stakeholders, and 
COIs 

*Completion date realigned from the NGDA MP 



NGDA Management Plan Actions 
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Action from the NGDA Management Plan 
NDSI 

SP 
Task 

Start 
Date 

Completion 
Date 

Status/Notes 
Driver for 

Realignment of 
Dates 

Responsibility 

Action 2C.2: Establish and Engage the NGDA 
Theme Committees and Communities to 
Further Strategic Planning Efforts 

n/a FY13 Q2 FY16 Q1 

Many of the NGDA Themes 
already have FGDC 
Thematic Subcommittees, 
FGDC Working Groups, 
Stakeholders, COIs, or 
other forums engaged. The 
FGDC Coordination Group 
is beginning to revitalize 
the group and look at the 
way the Themes and other 
groups are organized 

 n/a 

NGDA Theme Leads 
with support from 
NGDA Dataset 
Managers and the 
GeoPlatform.gov 
Team 

Action 2D.1: Complete and Submit Annual 
NGDA Dataset Report 

n/a FY15 Q2 FY16 Q2* 

Need to complete 
Dataset Report 
Template 
complete (Action 
1D.2) 

NGDA Dataset 
Managers 

Action 2D.2: Complete and Submit Annual 
NGDA Theme Report  

n/a FY15 Q4 FY 16 Q3    n/a NGDA Theme Leads 

*Completion date realigned from the NGDA MP 



NGDA Management Plan Actions 
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Action from the NGDA Management 
Plan 

NDSI SP 
Task 

Start Date 
Complet
ion Date 

Status/Notes 
Driver for 

Realignment of 
Dates 

Responsibility 

Action 2D.3: Report NGDA Theme Progress 
to FGDC Steering Committee and FGDC 
Coordination Group 

n/a FY13 Q4 FY 16 Q4 
37% Themes reported 
to Steering Committee. 

 n/a 
Executive NGDA Theme 
Champions, NGDA 
Theme Leads 

Action 2D.4: Compile NGDA Theme Reports 
into an A–16 NGDA Portfolio Summary  

n/a FY16 Q4 FY17 Q3    n/a 

GeoPlatform.gov Team 
with input from FGDC 
Steering Committee 
and Executive NGDA 
Theme Champions 

Action 2E.1: Develop the A–16 NGDA 
Portfolio-level Processes, Reporting 
Requirements, and Roles and Responsibility 
Requirements for Federal Geospatial 
Portfolio Management 

2.1.3.3 FY14 Q3 
FY16 
Q4* 

Several of the reporting 
requirements are 
underway in other 
Actions 

This action relies 
on the completion 
of other related 
dependent 
actions that are 
currently 
underway (1E.1, 
1E.2) 

FGDC Steering 
Committee, Executive 
NGDA Theme 
Champions 

Action 2E.2: Develop a Process for Federal 
Agencies to Identify Resources Required for 
Managing Geospatial Data Beyond Their 
Agency's Mission 

2.1.3.4 FY15 Q1 FY16 Q4  n/a 

FGDC Steering 
Committee, Executive 
NGDA Theme 
Champions, NGDA 
Theme Lead Agency(s) 

*Completion date realigned from the NGDA MP 



NSDI Plan - FY 2015 Status Report  

 Completed December 2015 

 Summarizes FGDC performance in addressing FY 2014 and 
FY 2015 targets 

 Includes updated FY 2016 targets 

 Distributed to FGDC community, NGAC, and GAO 

 Status report summarized in FGDC 2015 Annual Report 
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FY 2015 Status Report - Results 
FY 2014: The status report includes 28 tasks for FY 2014.  Of these 
tasks, 25 reported as complete, and 3 reported as in progress. 
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FY 2015:  The status report includes 36 tasks for FY 2015. Of these 
tasks, 24 reported as complete, and 12 reported as in progress 

3	
Complete	

21	
	 On	Schedule	 	

	

24	
Complete	

12	in	
Progress	

	

	
25		

Complete	
3	in	

Progress	

	

FY 2016:  The status report includes 24 tasks for FY 2016. Of these 
tasks, 3 reported as complete, and 21 reported as on schedule 



2015 FGDC Annual Report 

PDF draft shared with CG 

Please sent comments to Gita Urban-Mathieux no later 
than February 19 

Previous reports available at  
 www.fgdc.gov/library/whitepapers-reports/annual reports 
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Contact: Gita Urban-Mathieux, FGDC, burbanma@fgdc.gov 

Read ahead: none 

http://www.fgdc.gov/library/whitepapers-reports/annual reports
http://www.fgdc.gov/library/whitepapers-reports/annual reports
http://www.fgdc.gov/library/whitepapers-reports/annual reports


Doug D. Nebert NSDI Champion of the Year Award 

Nomination information to be posted on FGDC Web site 

Will recognize individual or team representing Federal, State, Tribal, regional, 
and (or) local governments, academia, or nonprofit and professional 
organizations 

Development of an innovative and operational geospatial tool, application, or 
service capability used by multiple organizations 

Award based on the following foundational precepts  
 Innovation and vision 

 Interoperability  

 Use of standards  

 Advancement of NSDI principles  

 Service to communities of users  

 Developed once, used by many  

 Improved performance and service  

 Real-world application  

First award - Summer of 2016 
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Contact: Gita Urban-Mathieux (burbanma@usgs.gov) or 

Rich Frazier(efrazier@usgs.gov) 



FGDC Standards Update – February 2016 

Public review of Address Data Standard 

Events 
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Contact: Julie Binder Maitra, FGDC OS, jmaitra@fgdc.gov, 703-648-4627, 

www.linkedin.com/in/juliebindermaitra  

mailto:jmaitra@fgdc.gov
http://www.linkedin.com/in/juliebindermaitra


Public review of Address Data Standard 

United States Thoroughfare, Landmark, and Postal 
Address Data Standard (Address Data Standard) 

 Public review ends April 25, 2016 

 Federal Register notice published 
https://federalregister.gov/a/2016-01337  
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https://federalregister.gov/a/2016-01337
https://federalregister.gov/a/2016-01337
https://federalregister.gov/a/2016-01337


Public review of Address Data Standard 

United States Thoroughfare, Landmark, and Postal 
Address Data Standard (Address Data Standard) 

 The primary purposes of the Address Data Standard are 
to develop content specifications for address 
information, provide classifications for different types of 
addresses, establish appropriate standards and 
measures for evaluation of address data quality, and 
support exchange of address data.  

 Over the last 5 years, users and the authors have  
identified a number of desirable minor corrections to the 
Address Data Standard.  

 The U.S. Census Bureau has proposed adding a new 
Map Position element. 
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Events 
Event Start Date End Date Location 

OGC 11/30/2015 12/4/2015 Sydney, Australia 

ISO TC 211 41th Plenary and meetings 12/7/2015 12/11/2015 Sydney, Australia 

INCITS L1/U.S. TAG 12/18/2015 Esri, Vienna, VA 

OGC TC Briefing #OGCdc16 2/4/2016 webinar 

GWG 16-1 Voting Meeting 2/17/2016 Chantilly, VA 

Esri Federal UC #FedGIS 2/24/2016 2/25/2016 

OGC #OGCdc16 3/7/2016 3/11/2016 World Bank, Washington, DC 

OGC North American Forum 3/7/2016 World Bank, Washington, DC 

INCITS L1/U.S. TAG 4/29/2016 Esri, Vienna, VA 

INCITS L1/U.S. TAG 5/23/2016 USGS, Reston, VA 

ISO TC 211 42th Plenary and meetings 6/13/2016 6/17/2016 Tromsø, Norway 
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Questions??? 


